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1 Work progress overview

Progress Overview sheet

Each partner please provide information on activities performed.

	Progress
	WP leader
	Not started
	On schedule
	On schedule with foresee-able obstacles
	Almost terminated
	Completed

	WP1

Coordination, Management & Dissem.
	VU
	
	X  FORMDROPDOWN 

	
	
	

	Task n.1.1: Appointment of admin. assistant positions; 
	VU
	
	
	
	
	X

	Task n.1.2 

Ensure of running Coordination &Advisory  Boards
	VU, VUITPA,LU, TU
	
	X
	
	
	

	Task n.1.3 Creation and maintenance of a project management plan 
	VU
	
	
	
	
	X

	Task n.1.4   Clarification of responsibilities of activities, tasks, work packages and recommend. how reports should be formatted and presented
	VU
	
	
	
	X
	

	Task n.1.5.collecting input required from partners and reporting to the EC;
	VU
	
	X
	
	
	

	Task n.1.6. Fnancial administration & production of manag. reports and integrated cost statements
	VU, all partners 
	
	X
	
	
	

	Task n.1.7. Solution of the conflicts and overcoming problems that may arise in the course of the project
	VU
	
	X
	
	
	

	Task n.1.8. Dissemination results
	
	
	X
	
	
	

	  WP 2

 S&A
	VU
	
	
	
	
	

	Task n.2.1

Preparation for in-depth interviews groups (definition themes, questions, structure of interviews; sampling procedure, etc. 
	VU
	
	
	
	
	X

	Task n.2.2 

Discussion and approval of the methodology by national expert groups 
	VU, LU, TU, PPS, UB
	
	
	
	
	X

	Task n.2.3 Approval of research methodology by partners
	VU, LU, TU, PPS, UB
	
	
	
	
	X

	Task n.2.4 Field work.
	VU, LU, TU, PPS, UB
	
	X
	
	
	

	Task n.2.5 Data analysis and the first draft of the report
	VU, LU, TU, PPS, UB
	X
	
	
	
	

	Task n.2.6. 

Discussion of the report in national expert groups and during workshop  
	VU, LU, TU, PPS, UB
	X
	
	
	
	

	Task n.2.7 Final report on study
	VU, LU, TU, PPS, UB
	X
	
	
	
	

	   WP 3

SC
	MESLT


	
	
	
	
	

	Task n.3.1 

Developing of the framework of the methodology.
	VU, MESLT


	
	X
	
	
	

	Task n.3.2 

Assessment of good practice & identification of critical issues obtained from results of sociological investigations
	
	X
	
	
	
	

	Task n.3.3. 

Outlining directions of strategy in national groups.
	
	X
	
	
	
	

	Task n.3.4. 
Discussion and approval of the main directions of strategy during the workshop
	
	X
	
	
	
	

	Task n.3.5. 

Discussion of the first draft of report in national groups.
	
	X
	
	
	
	

	Task n.3.6. 

Discussion and approval the regional strategy during the conference 
	
	X
	
	
	
	

	Task n.3.7.

Final report on strategy.
	
	X
	
	
	
	

	WP4

MI
	VU
	
	
	
	
	

	Task n.4.1. 

Definition requirements and the content of  Data Bases and web-portal. 
	VU, KTU
	
	
	
	
	X

	Task n.4.2. Coordination of the content management and monitoring its quality.
	VU
	
	X
	
	
	

	Task n.4.3. Gathering the data and putting it to the necessary shape.
	VU, LU, TU, KTU, ITPA,
	
	X
	
	
	

	Task n.4.4. Design and development   conception of web-portal 
	VU
	
	
	
	
	X

	Task n.4.5. Design and development of the Web-services; 

management of software maintenance
	VU
	
	X
	
	
	

	Task n.4.6. Development specifications for  dynamic Web site & DWS
	VU
	
	
	
	X
	

	Task n.4.7. Provision of the Web-service by running it on an appropriate server
	VU
	
	X
	
	
	

	Task n.4.8. On-going site management including the editorial management of the Web-site contents.
	VU 
	
	X
	
	
	

	Task n.4.9. Establishment periodical News letter 
	VU
	
	X
	
	
	


1.1 Activities List

Each partner please provide information on activities realised under each work package including involvement of other partners as well as time of performance, deliverable produced during the reported period and their short description.

	Work-Package No.
	WP

Lea-der
	Partner involved
	Performance date
	Activities performed


	Description

	  WP 1
	VU
	
	
	
	

	T n.1.1


	
	VU

TU, UL, BU VUITPAKTU
	01.2006-02.2006

01.2006-03..2006


	Establishment the coordination  office

 Appointment of technical assistant.

Necessary preparations for coordination of the project activities  


	

	T n.1.2


	
	VU


	07.03.2006

06.06.2006
	Coordination Board Meeting

Advisory Board Meeting
	Reporting to EC officer

	T n.1.3


	
	VU


	23.03.2006
	Project management plan
	Reported to the EC

	T n.1.4


	
	VU, ITPA, MESLT&KTU

All

VU
	13.01.-04-2006

24.01.2006

06-07.03.2006 

	BASNET Kick-off Meeting of Lithuanian participants & the similar  in other participating countries  was held

Meeting to clear the  Financial rules of FP6 project 

Introductory conference 


	Reported to the EC

	T n.1.5


	
	VU
	06.07.01-
	Collection of half year progress reports 
	Reporting to EC officer

	T n.1.6


	
	VU
	06.07.01-
	Collection of half year financial reports 
	Reported to EC officer

	T n.1.7


	
	VU

VU
	02.2006

03-05.2006
	Replacement of the Introductory Conference from Riga to Vilnius

Solution problems with MESLV
	

	T n.1.8


	
	VU, ITPA, LU, KTU, PPS

VU


	01-06.2006

03-06..2006 

	Information in  Mass media (Newspapers, TV), about the BASNET project

Participation in Conferences

BASNET booklet published  
	Sent to EC officer

	WP2

S&A
	VU
	
	
	
	

	T n.2.1


	
	VU

VU

VU

VU
	01-03.2006

08.03.2006

14-30.03. 2006

01-14. 04.2006
	Discussion  on  what should be studied

Proposal of research methodology: questionnaire “Career of Women in Science and High Technology” for in-depth interviews of the main group of respondents – women-scientists; sampling procedure; 

Pilot interviews conducted using prepared questionnaire for in-depth interviews and research methodology improved

Questionnaire for male-scientists “Women in Science and High Technology” prepared, sampling procedure defined
	

	T n.2.2.


	
	VU, TU

UL, PPS, BU

VU

VU

VU, TU

UL, PPS,BU
	01-07.04.2006

04-06.2006

07-15.04. 2006

15-20.04.2006


	Discussion by national expert groups of research methodology, comments and recommendations for improvement of methodology

Review of Women in science problems (available results ) 

Improvement of methodology 

Approval of the research methodology by national expert groups
	Report for internal use

	T n.2.3


	
	VU, TU

UL, PPS, BU 

VU, TU

UL, PPS, BU 


	08.03-14.04. 2006

14.04-22.04


	The research methodology discussed with partners, improvements according to proposals of partners made in the  methodology

Approval by partners of the research methodology provided
	

	T n.2.4


	
	VU

TU

UL

BU, PPS


	01.05. – 08.31 2006


	Fieldwork 

Methodology and research group meetings for coordination of fieldwork in country and discussion of progress


	

	T n.2.5


	
	VU, TU,

UL, BU, PPS


	01.08-14.09.2006
	Data analysis and the first draft of the report
	

	T n.2.6


	
	VU,TU,

UL BU, PPS


	14-29.09.2006
	Discussion of the report in national expert groups and during workshop  
	

	T n.2.7


	
	VU
	01.10-30.11. 2006
	Final report 
	

	WP3

SC
	MESLT
	
	
	
	

	T n.3.1


	
	VU, MESLT 
	13. 07. 2006
	Meeting on the main principles of the strategy  creation program 
	

	T n.3.2


	
	
	
	
	

	T n.3.3


	
	
	
	
	

	T n.3.4


	
	
	
	
	

	T n.3.5


	
	
	
	
	

	T n.3.6


	
	
	
	
	

	T n.3.7


	
	
	
	
	

	WP4

MI
	VU
	
	
	
	

	T n.4.1


	
	VU, KTU

KTU, VU, VUITPA

VU
	02-03.2006

02-06.2006

05.07.2006
	Definition of requirements to the web-portal 

Definition of content of questioner for  Data Bases  as well as procedures of Registration of data basis in Lithuanian Governmental  data security  Inspection

Registration of data basis in Lithuanian Governmental  data security  Inspection
	

	T n.4.2


	
	VU
	04-06.2006
	Coordination of the content management of www site is under implementation
	

	T n.4.3


	
	VU, KTU, ITPA
	04-06 2006
	Created draft list  of Lithuanian respondents
	

	T n.4.4


	
	VU
	04.2006
	Specifications of the Web-services are designed
	

	T n.4.5


	
	VU
	05.2006
	Specifications for  dynamic DB and Web site are developed
	

	T n.4.6


	
	VU
	03.2006

05.2006
	Draft version of Web site was created

Draft version of Dynamic Web site was created
	http://www.ff.vu.lt/basnet/


	T n.4.7


	
	VU,KTUITPA
	05.2006
	Field work started 
	

	T n.4.8


	
	VU
	06.2006
	Site management is under implementation
	

	T n.4.9


	
	KTU,

VU
	03 – 06 2006
	Draft version of first new letter was created
	


1.2 Issues

Please provide information on any issue, which should be consider in the future in order to avoid potential problems.

	Partner
	Issue description


	Action Items



	
	
	


1.3 Meetings Attended

Please provide information on meetings attended under the project and issues discussed during each of them.

	Partner
	Attendee
	Date/Place
	Type of meeting
	No. of days attended
	Comment

	VU

VUITPA

KTU

MESLT
	D.Šatkovskienė 

R.Juodelytė

G. Purvaneckienė  R.Žiliukaitė 

I. Stonkuvienė P.Pipiraitė 

F. Kuliešius

J.Šulskus

A.Kupliauskiene

Z. Rutkuniene

        L. Ancevičienė  

D. Adlienė 

A. Gribauskiene


	13.01.2006

VU, Vilnius
	Kick-Off meeting of Lithuanian Participants
	1
	

	UL,

MESLV


	E.Karule-Gailite

M.Bundule


	     30.01.2006

UL, Riga
	 “Science and society”FP6

programme

Workshop:

“Learning from

success towards 

a new call”.


	       1
	E.Karule-Gailite gave an oral presentation

about BASNET 

Project at the workshop



	VU

MESLT

VUITPA

KTU

MEREE

TU

UL

PPS

UB
	D.Šatkovskienė 

R. Juodelytė 

G Purvaneckienė  R.Žiliukaitė  P.Pipiraitė 

F. Kuliešius  

J.Šulskus

I.Stonkuvienė 

  R.Zakevičiutė 

  N. Vasiljevienė                            

  R Pučetaitė

  R. Giriuniene 

A. Gribauskiene

R. Kalytis A.Kupliauskiene

O. Rancova

Z. Rutkuniene

        L. Ancevičienė  

D. Adlienė 

S. Raila

O. Tekoriute

T. Raudma

H. Kaasi

A. Laas

I. Tehver

 K. Talves

A. Ulejoe

E. Gailite-Karule

Z. Gavare

N. Zorina

I. Tomsone

Il. Lace

E. Czerwosz

A. Leliwa- Kopystynska

A.Emandi

M.-I.Nanu
	06-07.03.2006 
Holiday In

Hotel,  Vilnius
	Introductory Conference
	2
	

	VU

UB

PPS

UL

TU

VUITPA
	D.Šatkovskienė 

R.Juodelytė

A. Emandi

E. Czerwosz

E. Karule

H. Kaasik

      A. Kupliauskienė 
	07.03.2006 
Holiday In

Hotel,  Vilnius
	Coordination Board Meeting
	1
	

	VU

VUITPA
	D.Šatkovskienė 

R.Juodelytė

      A. Kupliauskienė 
	06.06.2006

Hotel” Artis”,

Vilnius
	Advisory Board Meeting
	1
	

	VU

PPS
	D.Šatkovskienė 

E. Czerwosz

A. Leliwa- Kopystynska


	15 – 16.05. 2006 Leopold Museum Vienna, Austria
	European Conference “Re-searching Women in Science and Technology”
	2
	WIR Conference

	VU
	D.Šatkovskienė 


	15-19 of July, 2006, Munich
	ESOF‘2006
	1
	Oral Presentation


1.4 Deliverables

Please provide information on deliverables produced during the reported period.

	Partner
	Deliver-able no.
	Rev.
	Title
	Status (Draft Final, Pending)

	VU 

WP1
	D1, D2
	
	Project management plan

Shooting Report on the Introductory Conference
	Final

Final

	VU 

WP2
	
	
	
	

	VU 
WP3
	
	
	
	

	VU 
WP4
	
	
	
	


1.5 Dissemination actions 

Please provide information on any dissemination activities during the reporting period.
	Partner


	Actions

	VU 

	Papers of D. Satkovskiene in “Fiziku Zinios” and  “Laikas”



	VU
	Information on Introductory Conference in “Lietuvos Zinios”, Žinių Radijas and TV2

	UL,

MESLV


	E.Karule-Gailite gave an oral presentation about BASNET Project at the “Science and society”FP6 programme Workshop “Learning from success towards a new call”.

	VU ITPA

	Paper of A. Kupliauskienė in “Fizikų Žinios”, No. 30, p. 2-3, 2006

	VU, PPS
	Personal contacts used during WIR conference (15 – 16.05. 2006 Leopold Museum Vienna, Austria)

	VU
	BASNET Booklet published

	VU
	Oral presentation of D. Satkovskiene based on BASNET and its results in ESOF‘2006, Munich, 15-19 of July
	1
	Oral Presentation

	PPS
	Paper of  A.Leliwa-Kopystyńska on Introductory Conference in Vilnius for Postępy Fizyki PPS Magazine

	PPS
	Paper of  A.Leliwa-Kopystyńska on European Conference Researching Women in Science and Technology in Wien for Postępy Fizyki PPS Magazine

	VU 
	BASNET web page http://www.ff.vu.lt/basnet/


	VU
	Link to BASNET page in PPS web page 


1.6 Deviation

Please specify any deviation during the project realisation, which caused some problems in activities performance please specify. 

	Partner


	Deviation

	
	


1.7 Planned actions for the next period
Please provide planned actions for the next period of time.

	Partner


	Planned actions for all participants will be presented on BASNET  Web soon. Now it is done only for Lithuanian Cluster 

	
	


1.8 Other information

	Partner


	Comments
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